

why does it take so long to review and revise? 1994 is a very long time ago - this should be ongoing at least every 5 years

# Project Progress

## Project Kick-Off

May 2024



## Background Analysis

Ongoing



## Public Engagement Event

August-September 2024



## Draft OCP Development

Fall 2024



## Public Findings/Secondary Engagement Event

Fall 2024



## OCP Finalization

Fall-Winter 2024



## OCP Final Adoption Public Hearing

2025

