


Mowery Beach Hamlet Board meeting

October 6, 2025

Attended by Jim Sweeney & Myrna Rye

- Walter was not available for the meeting. But send his decision through a Email.
- we reviewed the extra expenses to the Washroom install at the Watering Hole. Do to Sask Health regulations the cost to install the holding tank has added \$2,000 to the tank and installation. I was decided that we would send out a Email to the Mowery residence. That will explain the extra expenses and if there Are no concerns we will continue with the completion of the project. The Mowery Council are all in favor of the completion of this project ,that has been in the budget for the last 2 years.



Walter Rypina

Myrna L Rye
MYRNA RYE